
The recommended action will award and authorize the Director of Public Works, or her designee, to 
execute a construction contract for the Parks Bureau East Modular Building Replacement Project in 
the City of San Dimas.

SUBJECT

November 19, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
PARKS BUREAU EAST MODULAR

BUILDING REPLACEMENT PROJECT
FRANK G. BONELLI REGIONAL PARK
AWARD CONSTRUCTION CONTRACT

SPECS. 7170; CAPITAL PROJECT NO. 77296
(FIFTH DISTRICT)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that Micon Construction, Inc., is the apparent Lowest Responsive and Responsible Bidder for 
construction of the site work and utilities connections for the Parks Bureau East Modular Building 
Replacement Project; and award a construction contract for $391,437 subject to timely submittal to 
the County of a satisfactory baseline construction schedule, acceptable Faithful Performance and 
Payment for Labor and Material Bonds, and evidence of required contractor insurance.

2. Delegate to the Director of Public Works, or her designee, the authority to determine, in 
accordance with the applicable contract and bid specifications, whether the contractor has satisfied 
the conditions for contract award; subject to such determination, authorize the Director of Public 
Works, or her designee, to execute the construction contract, in the form previously approved as to 
form by County Counsel, with Micon Construction, Inc.; and to establish the effective date of the 
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construction contract.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Director of Public Works, or her designee, to 
proceed with construction of the site work and utilities connections for the Parks Bureau East 
Modular Building Replacement Project (Bonelli Project).  The Bonelli Project is located at 120 East 
Via Verde Drive in the City of San Dimas, within the Frank G. Bonelli Regional Park.  The Bonelli 
Project includes a new 2,400-square-foot modular building and pertinent site work that includes 
grading and utility connections.  

On June 26, 2012, the Board established the capital project, found the Bonelli Project categorically 
exempt from the California Environmental Quality Act (CEQA), and authorized the Director of Public 
Works, or her designee, to proceed with design.  The Board also authorized the Internal Services 
Department in its capacity as the County's Purchasing Agent to proceed with the acquisition of a new 
modular building for the Bonelli Project at an estimated cost of $300,000.

On August 6, 2013, the Board adopted plans and specifications for the construction of site work and 
utility connections for the Bonelli Project, and instructed the Executive Officer of the Board of 
Supervisors to advertise for bids.  The Board also authorized the Director of Public Works, or her 
designee, to execute a consultant services agreement with the apparent Lowest Responsive and 
Responsible Bidder to prepare a baseline construction schedule, and the authority to determine if 
bids were nonresponsive and to reject bids on such basis.

On September 4, 2013, 10 bids were received and Micon Construction, Inc., (Micon) was determined 
to be the apparent Lowest Responsive and Responsible Bidder with a base bid of $393,636.70.  
Micon was the second lowest bidder.  The apparent low bidder, MDE Group, Inc., was deemed 
nonresponsive, as they failed to comply with the bidding requirements for the Bonelli Project.  As 
authorized by the Board on August 9, 2013, a consultant services agreement was executed with 
Micon for the preparation of a baseline construction schedule for a $2,200 not-to-exceed fee.  This 
amount will be subtracted from Micon's lump sum bid as described in the Instructions to Bidders.  A 
summary of the bid results is included in Attachment B.

Green Building/Sustainable Design Program

The Bonelli Project supports the Board's Green Building/Sustainable Design Program by using 
energy-efficient light fixtures with light sensor controls and photocells for outdoor lighting.  There will 
be savings due to a reduction in electricity as a result of the sustainable building elements included 
in the design.  The Bonelli Project will also use water-efficient fixtures in the restrooms.  This will 
result in a reduction in the amount of potable water used.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) by 
maximizing the effectiveness of process, structure, and operations to support timely delivery of 
customer-oriented and efficient public service.

FISCAL IMPACT/FINANCING

On June 26, 2012, the Board approved a project budget of $1,398,000, which includes construction, 
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change orders, Civic Art, plans and specifications, jurisdictional approvals, consultant services, 
miscellaneous expenditures, and County services.  The total Bonelli Project cost remains at 
$1,398,000.  Public Works' fair construction cost estimate for the construction of the site work and 
utility connections for the Bonelli Project was $410,000.  Micon's bid of $393,636.70 is within the 
previously approved budget.  

There are currently sufficient funds in Capital Project No. 77296 to fully fund the Bonelli Project.  

The Project Schedule and Budget Summary are included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting the Board's ordinances and policies, 
including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program; 
County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203, 
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax 
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities (GROW) Programs; Board Policy 5.060, Reporting of Improper 
Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced County 
Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment Law 
(Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award construction 
contracts to the apparent Lowest Responsive and Responsible Bidder, which refers to the firm that: 
(1) submits the lowest-cost bid; (2) is deemed by the County to be "responsive" to specific criteria 
under the solicitation, including, but not limited to, licensure, bonding, and insurance requirements; 
and (3) is determined by the County to be a "responsible" bidder by exhibiting the quality, fitness, 
capacity, experience, and trustworthiness to satisfactorily perform the work required under the bid 
solicitation.

As part of the contract award to the apparent Lowest Responsive and Responsible Bidder, Micon 
was required to report violations of the False Claims Act, criminal convictions, civil litigation, 
defaulted contracts with the County, complaints filed with the Contractors State License Board, labor 
law/payroll violations, and debarment actions.  As provided for in Board Policy 5.140, the information 
reported by the contractor was considered before making a recommendation to award.

As required by the Board, the Bonelli Project cost includes 1 percent of the estimated design and 
construction costs to be allocated to the Civic Art Special Fund per the Board's Civic Art Policy 
adopted on December 7, 2004, and revised on December 15, 2009.

ENVIRONMENTAL DOCUMENTATION

On June 26, 2012, the Board found the Bonelli Project categorically exempt from the provisions of 
CEQA, in accordance with CEQA Guidelines, Section 15301(a), (d), (e), (f), and (l); Section 
15302(b); and Section 15303(c); and (d) and (e) of the CEQA Guidelines and Class 1 and 4 of the 
County's Environmental Document Reporting Procedures and Guidelines, Appendix G.  A Notice of 
Exemption was filed with the Registrar Recorder/County Clerk on July 3, 2012.
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CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used.  The standard 
Board-directed clauses that provide for contract termination, renegotiation, and hiring qualified 
displaced County employees will be included in the contract.

On August 6, 2013, the Board adopted plans and specifications for the Bonelli Project and instructed 
the Executive Officer of the Board of Supervisors to advertise for construction bids.  On September 
4, 2013, the Department of Public Works received 10 bids, and Micon was found to be the apparent 
Lowest Responsive and Responsible Bidder, after another bidder was found to be nonresponsive.  
As authorized by the Board on August 6, 2013, a consultant services agreement for the preparation 
of a baseline construction schedule was executed with Micon.  

As required by the Board, language has been incorporated into the project's specifications stating 
that the contractor shall notify its employees, and shall require each subcontractor to notify its 
employees that they may be eligible for the Federal Earned Income Credit under the Federal Income 
Tax Law (Federal Income Tax Law, Internal Revenue Service Notice 1015).

As required by the Board on February 3, 1998, this contract opportunity was listed on the "Doing 
Business with Us" website.  

The contract requires the contractor to pay its employees applicable prevailing wages in accordance 
with the California Labor Code.

Micon's Community Business Enterprises participation data and three-year contracting history with 
the County are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the performance of 
the recommended services.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Capital Projects 
Division; Sheriff's Department; and the Department of Public Works, Project Management Division II.
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Public Works
Sheriff

Respectfully submitted,

WTF:SHK:DJT
TJ:MJD:zu
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ATTACHMENT A 
 

DEPARTMENT OF PUBLIC WORKS: 
PARKS BUREAU EAST MODULAR 

BUILDING REPLACEMENT PROJECT 
FRANK G. BONELLI REGIONAL PARK 
AWARD CONSTRUCTION CONTRACT 

SPECS. 7170; CAPITAL PROJECT NO. 77296 
(FIFTH DISTRICT) (3 VOTES) 

 
I. PROJECT SCHEDULE  

 

Project Activity 
Scheduled 
Completion 

Date 

Revised 
Completion 

Date 

Project Feasibility  11/24/10* N/A 

Design 
    Construction Documents 
    Jurisdictional Approvals 

 
 12/19/12* 
 05/01/13* 

 
N/A 
N/A 

Construction Bid and Award 11/27/13 12/23/13 

Construction 
    Substantial Completion 
    Project Acceptance 

 
07/07/14 
09/15/14 

 
09/15/14 
11/05/14 

*Indicates completed activity. 
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I. PROJECT BUDGET SUMMARY 

 

Budget Category Project Budget 
Impact of this 

Action 
Revised Project 

Budget 

Construction     

 
Modular Building (Internal Services 
  Department Purchase Order) $     300,000 

 
$                0 $     300,000 

 Site Work $     410,000 ($      16,000) $     394,000 
  Change Orders (10 percent) $       71,000 $                0 $       71,000 
 Telecommunications $       10,000 $                0 $       10,000 
 Furniture, Fixtures, and Equipment $       47,000 $       13,000 $       60,000 
  Civic Art $         8,000 $                0 $         8,000 
  Subtotal $     846,000 ($        3,000) $     843,000 

Programming/Development $                0 $                0 $                0 

Plans and Specifications $     100,000 $       15,000 $     115,000 

Consultant Services    
 Deputy Inspection (Geotechnical) $       15,000 ($        1,000) $       14,000 
  Geotech/Soils Test $       10,000 ($        1,000) $         9,000 
  Material Testing $       10,000 ($        1,000) $         9,000 
  Cost Estimating $         5,000 ($        1,000) $         4,000 
  Scheduling $         5,000 ($        1,000) $         4,000 
  Subtotal $       45,000 ($        5,000) $       40,000 

Miscellaneous Expenditures    
 Printing $         3,000 $                0 $         3,000 
  Subtotal $         3,000 $                0 $         3,000 

Jurisdictional Review/Plan Check/Permit 
  Code Compliance Inspection $       11,000 

 
$                0 $       11,000 

County Services    

 
Code Compliance and Quality Control  
   Inspections 

 
$       63,000 

 
($        3,000) 

 
$       60,000 

  Contract Administration $       37,000 $                0 $       37,000 
 Project Management $     232,000 ($        2,000) $     230,000 
 Secretarial $       13,000 ($        1,000) $       12,000 
 Document Control $       17,000 ($        1,000) $       16,000 
  Project Technical Support $       17,000 $                0 $       17,000 
 Consultant Contract Recovery $         4,000 $                0 $         4,000 
  Office of Countywide Contract Compliance $       10,000 $                0 $       10,000 
  Subtotal $     393,000 ($        7,000) $     386,000 

 Total $  1,398,000 
 

$                0 $  1,398,000 
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ATTACHMENT B 
 

DEPARTMENT OF PUBLIC WORKS: 
PARKS BUREAU EAST MODULAR 

BUILDING REPLACEMENT PROJECT 
FRANK G. BONELLI REGIONAL PARK 
AWARD CONSTRUCTION CONTRACT 

SPECS. 7170; CAPITAL PROJECT NO. 77296 
(FIFTH DISTRICT) (3 VOTES) 

 
The proposed project, located at 120 East Via Verde Drive in the City of San Dimas, 
within the Frank G. Bonelli Regional Park, is a new 2,400-square-foot modular building.  
The project scope also includes the implementation of pertinent site work that includes 
grading and utility connections.   
 
Bid Opening Date:   September 4, 2013 
 
Bid Summary:   Please see attached table. 
 
Financial Information: 
 
Public Works' fair construction cost estimate for the base bid (not including additive 
alternates) was $410,000. 
 
The proposed contract to be issued to Micon Construction, Inc., upon timely submitting 
to the County a satisfactory baseline construction schedule, acceptable Faithful 
Performance and Payment for Labor and Material Bonds, and evidence of required 
contractor insurance is for $396,000. 
 
 
 



Estimate: $410,000.00

OFFICIAL RESULTS

$393,636.70

$19,681.84

NO. CONTRACTOR BASE BID

DAILY

OVERHEAD

RATE

MULTIPLY

BY 30 DAYS

LUMP SUM

TOTAL

SMALL

BUSINESS

PREFERENCE

FINAL BID

RESULT

1 MDE Group, Inc.** $396,000.00 $135.00 $4,050.00 $400,050.00 n $400,050.00

2 Micon Construction, Inc. $393,636.70 $600.00 $18,000.00 $411,636.70 n $411,636.70

3 Zone 26 Construction, Inc.* $407,950.00 $400.00 $12,000.00 $419,950.00 n $419,950.00

4 Y & M Construction, Inc. $405,936.00 $480.00 $14,400.00 $420,336.00 n $420,336.00

5 Oceanstate Development, Inc. $458,960.00 $50.00 $1,500.00 $460,460.00 y $440,778.17

6 Orian Construction and Roofing $444,444.00 $1,700.00 $51,000.00 $495,444.00 y $475,762.17

7 Broughton Construction, Inc. $499,661.00 $275.00 $8,250.00 $507,911.00 n $507,911.00

8 Jergensen Construction $515,800.00 $578.00 $17,340.00 $533,140.00 n $533,140.00

9 Fast-Track Construction Corp $569,000.00 $0.00 $0.00 $569,000.00 y $549,318.17

10 PCN3, Inc. $636,170.00 $1,225.00 $36,750.00 $672,920.00 y $653,238.17

** Bidder was determined to be nonresponsive to the bidding requirements for this project

* Claimed SBE Preference, but was not certified by the County at the time of bid.

SBE Deduction 5% of Lowest Bid

BID OPENING

Parks Bureau East Modular Building Replacement Project
Specs. No. 7170

09/4/2013 @ 1:45 PM

Lowest Bid




